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ESTIMATE RUN 08/03/2006

ESTIMATE SUMMARY 11:17:15

CONTID: C15223         ESTIMATE NO: 0006 FINL 2002

PCN: 15223-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Guardrail Tomah/Plum Crk PERCENT TIME:

PROJECT NO: SHE 0253-195                  

I-25 Guardrail Tomah/Plum Crk

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 08/03/2006 DATE TIME STARTED 09/27/2005

2720 E. Las Vegas St. DATE LET 08/25/2005 DATE WORK BEGAN 11/06/2005

Suite 200 DATE AWARDED 09/07/2005 DATE TIME STOPPED 04/06/2006

 DATE CONTRACT EXECUTED 09/27/2005 DATE ACCEPTED 04/06/2006

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 09/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 621,524.53 PARTICIPATING $ $ 2,901.30

AWARD PROJECT AMT: 582,604.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,096.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.29

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

100.00%

0.00

2,901.30

2,901.30

11,998.17

$

$

$

$

621,524.53

0.00

621,524.53

0.00

621,524.53

0.00

0.00

621,524.53

0.00

AMOUNT DUE 621,524.53 11,998.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,998.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 15223-BID    ESTIMATE RUN 08/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0006 11:17:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 46.000 46.000

EACH 0.000 0.00

9.40000 46.000 432.40

202-00090  
 

0010 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,115.000 1,115.000

CY  0.000 0.00

46.15000 1,115.000 51,457.25

203-00060  
 

0015 *BLADING 0.000 0.000

HOUR 0.000 0.00

137.50000 0.000 0.00

203-01500  
 

0020 POTHOLING 0.000 0.000

HOUR 0.000 0.00

53.95000 0.000 0.00

203-01597  
 

0025 *EROSION BALES (WEED FREE) 216.000 204.000

EACH 12.000 712.20

59.35000 216.000 12,819.60

208-00011  
 

0030 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

390.00000 1.000 390.00

208-00045  
 

0035 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 1.000 1,055.00

1,055.00000 1.000 1,055.00

208-00200  
 

0040 *SEEDING (NATIVE) 10.000 10.000

ACRE 0.000 0.00

412.50000 10.000 4,125.00

212-00006  
 

0045 *MULCHING (WEED FREE HAY) 8.000 8.000

ACRE 0.000 0.00

435.00000 8.000 3,480.00

213-00002  
 

0050 *MULCH TACKIFIER 1,600.000 1,600.000

LB  0.000 0.00

2.15000 1,600.000 3,440.00

213-00061  
 

0055 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 13.660 13.660

TON 0.000 0.00

230.00000 13.660 3,141.80

507-00400  
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PCN: 15223-BID    ESTIMATE RUN 08/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0006 11:17:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 GUARDRAIL (CABLE) 37,417.500 37,417.500

LF  0.000 0.00

10.27000 37,417.500 384,277.73

606-00701  
 

0060 MATERIAL ALLOWANCE CABLE RAIL 0.000

LF  0.000 0.00

10.27000 0.000 0.00

0060 MATERIAL ALLOWANCE CABLE TERMINAL (END ANCHORAGE) 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

0065 END ANCHORAGE (CABLE) 22.000 22.000

EACH 0.000 0.00

2,800.00000 22.000 61,600.00

606-01410  
 

0070 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

32.25000 0.000 0.00

612-00003  
 

0075 *EMBANKMENT PROTECTOR TYPE 5 3.000 3.000

EACH 0.000 0.00

3,300.00000 3.000 9,900.00

615-00050  
 

0080 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

13,150.00000 1.000 13,150.00

625-00000  
 

0085 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

12,165.00000 1.000 12,165.00

626-00000  
 

0090 *FLAGGING 180.500 180.500

HOUR 0.000 0.00

22.00000 180.500 3,971.00

630-00000  
 

0095 *TRAFFIC CONTROL INSPECTION 34.000 34.000

DAY 0.000 0.00

66.00000 34.000 2,244.00

630-00007  
 

0100 *TRAFFIC CONTROL MANAGEMENT 35.000 35.000

DAY 0.000 0.00

640.00000 35.000 22,400.00

630-00012  
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PCN: 15223-BID    ESTIMATE RUN 08/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0006 11:17:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *UNIFORMED TRAFFIC CONTROL COORDINATION 16.000 16.000

HOUR 0.000 0.00

77.00000 16.000 1,232.00

630-00015  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80341  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 16.200

EACH 1.800 79.20

44.00000 18.000 792.00

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000

EACH 1.000 44.00

44.00000 10.000 440.00

630-80343  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 88.00

440.00000 2.000 880.00

630-80358  
 

0130 *PORTABLE MESSAGE SIGN PANEL 68.000 68.000

DAY 0.000 0.00

110.00000 68.000 7,480.00

630-80359  
 

0135 *DRUM CHANNELIZING DEVICE 113.000 101.700

EACH 11.300 372.90

33.00000 113.000 3,729.00

630-80360  
 

0140 *TRAFFIC CONE 500.000 450.000

EACH 50.000 550.00

11.00000 500.000 5,500.00

630-80380  
 

0145 F/A ANTICIPATED CMO 9,622.750 9,622.750

F A 0.000 0.00

1.00000 9,622.750 9,622.75

700-70002  
 

0150 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 15223-BID    ESTIMATE RUN 08/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0006 11:17:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0170 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $2,901.30 619,724.53CURRENT AMT 619,724.53 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

620-00020  
 

CAT 0400 $0.00 1,800.00CURRENT AMT 1,800.00 $$

PROJECT TOTAL 2,901.30 $ 621,524.53CURRENT AMT 621,524.53 $$


